




ULDB Control Center Development Schedule




Project: ULDB Control Center
 Last update date: Tue 10/12/99



ULDB Control Center Development Schedule



Project: ULDB Control Center
Last update date: Tue 10/12/99



ULDB Control Center Development Schedule

ID	Task Name	01						2002													
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	
1	Develop ULDB Control Center																				
2	Gather requirements.																				
7	Develop and document operations concept.																				
8	Evaluate off the shelf tools.																				
9	Develop and document preliminary design.																				
10	PRELIMINARY DESIGN REVIEW																				
11	Define ULDB specific changes required to ITOS.																				
12	Develop list of hardware and software to be purchased.																				
13	Procure system components.																				
14	Ensure ISO 9001 compliance of subsystem development effort.																				
15	Accept system components.																				
16	Set up up systems locally for testing and development.																				
17	Develop prototype ULDB TIGER configuration.																				
18	Develop critical design document.																				
19	SUPPORT SYSTEM CDR PEER REVIEWS COMPLETE																				
20	Enhance ITOS to include ULDB specific functionality.																				
21	Develop integration and test plan.																				
22	Integrate and test.																				
23	Install systems at OCC and conduct training.																				
24	FULL SCALE ENGINEERING FLIGHT																				
25	Support ULDB as required.	11/4																			
26	TIGER INTEGRATION & TEST AT WFF																				

Project: ULDB Control Center Last update date: Tue 10/12/99	<table style="width: 100%; border: none;"> <tr> <td style="padding: 2px;">Task</td> <td style="padding: 2px;"></td> <td style="padding: 2px;">Rolled Up Milestone</td> <td style="padding: 2px;">◇</td> </tr> <tr> <td style="padding: 2px;">Progress</td> <td style="padding: 2px;"></td> <td style="padding: 2px;">Rolled Up Progress</td> <td style="padding: 2px;"></td> </tr> <tr> <td style="padding: 2px;">Milestone</td> <td style="padding: 2px;">◇</td> <td style="padding: 2px;">Split</td> <td style="padding: 2px;"></td> </tr> <tr> <td style="padding: 2px;">Summary</td> <td style="padding: 2px;"></td> <td style="padding: 2px;">External Tasks</td> <td style="padding: 2px;"></td> </tr> <tr> <td style="padding: 2px;">Rolled Up Task</td> <td style="padding: 2px;"></td> <td style="padding: 2px;">Project Summary</td> <td style="padding: 2px;"></td> </tr> </table>	Task		Rolled Up Milestone	◇	Progress		Rolled Up Progress		Milestone	◇	Split		Summary		External Tasks		Rolled Up Task		Project Summary	
Task		Rolled Up Milestone	◇																		
Progress		Rolled Up Progress																			
Milestone	◇	Split																			
Summary		External Tasks																			
Rolled Up Task		Project Summary																			

ULDB Control Center Development Schedule

ID	Task Name	01						2002													
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	
27	TIGER FIELD INTEGRATION					◆ 11/2															
28	TIGER LAUNCH						◆ 12/1														

Project: ULDB Control Center
 Last update date: Tue 10/12/99

- Task Rolled Up Milestone ◆
- Progress Rolled Up Progress
- Milestone ◆ Split
- Summary ▶▶ External Tasks
- Rolled Up Task Project Summary ▶▶